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	Bur eau of Engineer ing – Metr o Division

	Pr oj ect Name

	Pr oj ect Change Or der Log

	Change Order No.
	
Issued to GC
	
Singed by GC
	
Singed by BOE
	
CO amount
	
Cumulative CO amount
	
Previous contract amount
	
Adjusted contract amount
	
Time Extension (TE) [cal.day]
	
Total TE granted
	
Comments

	1
	05-Oct-96
	08-Oct-96
	13-Oct-96
	$25,000.00
	$25,000.00
	$5,000,000.00
	$5,025,000.00
	0
	0
	

	2
	10-Nov-96
	13-Nov-96
	18-Nov-96
	$15,000.00
	$40,000.00
	$5,025,000.00
	$5,040,000.00
	0
	0
	

	3
	25-Nov-96
	28-Nov-96
	03-Dec-96
	$7,000.00
	$47,600.00
	$5,040,000.00
	$5,047,600.00
	0
	0
	

	4
	05-Dec-96
	08-Dec-96
	13-Dec-96
	$8,500.00
	$56,100.00
	$5,047,600.00
	$5,056,100.00
	1
	1
	

	5
	15-Dec-96
	18-Dec-96
	23-Dec-96
	$12,550.00
	$68,650.00
	$5,056,100.00
	$5,068,650.00
	2
	3
	

	6
	25-Jan-97
	28-Jan-97
	02-Feb-97
	$2,532.00
	$71,182.00
	$5,068,650.00
	$5,071,182.00
	3
	6
	

	7
	15-Feb-97
	18-Feb-97
	23-Feb-97
	$2200.00
	$73,382.00
	$5,071,182.00
	$5,073,382.00
	0
	6
	

	8
	25-Frb-97
	28-Feb-97
	05-Mar-97
	$4,500.00
	$77,882.00
	$5,073,182.00
	$5,077,882.00
	1
	7
	

	9
	20-Masr-97
	23-Mar-97
	28-Mar-97
	$12,350.00
	$90,232.00
	$5,077,882.00
	$5,090,232.00
	5
	12
	




	Bur eau of Engineer ing – Metr o Division

	Pr oj ect Name

	Pr oj ect Request f or Inf or mation Log

	RFI No.
	Date to BOE
	Date returned to GC
	Description
	Cost/time implication
	CO
reference
	Action Required
	Comments

	1
	05-Oct-96
	08-Oct-96
	
	N
	N/A
	
	

	2
	10-Nov-96
	13-Nov-96
	
	N
	N/A
	
	

	3
	25-Nov-96
	28-Nov-96
	
	N
	N/A
	
	

	4
	05-Dec-96
	08-Dec-96
	
	Y
	1
	
	

	5
	15-Dec-96
	
	
	N
	N/A
	BOE to contact Utility Co.
	

	6
	25-Jan-97
	28-Jan-97
	
	Y
	4
	
	

	7
	15-Feb-97
	18-Feb-97
	
	N
	N/A
	Contractor to provide additional information
	

	8
	25-Feb-97
	28-Feb-97
	
	N
	N/A
	
	




	Bur eau of Engineer ing – Metr o Division

	Pr oj ect Name

	Contr actor Change Or der Request Log

	COR
No.
	Date to BOE
	Description
	GC cost proposal
	GC cost proposal
	GC time extension req.
	Agreed cost
	Agreed time ext.
	Amount in dispute
	Comments

	Cumulative totals
	$52,199.00
	2
	$19583.28
	1
	$25,000.00
	

	1
	05-Oct-96
	
	
	$12,000.00
	0
	8640
	0
	$0.00
	

	2
	10-Nov-96
	
	
	$1,000.00
	0
	720
	0
	$0.00
	

	3
	25-Nov-96
	
	
	$25,000.00
	0
	X
	X
	$25,000.00
	

	4
	05-Dec-96
	
	
	$25.00
	0
	18
	0
	$0.00
	

	5
	15-Dec-96
	
	
	$385.00
	0
	277.2
	0
	$0.00
	

	6
	25-Jan-97
	
	
	$1125.00
	0
	810
	0
	$0.00
	

	7
	15-Feb-97
	
	
	$521.00
	0
	375.12
	0
	$0.00
	




	Bur eau of Engineer ing – Metr o Division

	Pr oj ect Name

	Community Compl aint Log

	CC No.
	Date rec’d by BOE
	Type of Communication
	Description of complaint
	Action Required
	Action assigned to
	Action taken
	Date of Action
	Comments

	1
	05-Oct-96
	Letter
	
	
	
	
	
	

	2
	10-Nov-96
	Personal visit
	
	
	
	
	
	

	3
	25-Nov-96
	Telephone
	
	
	
	
	
	

	4
	05-Dec-96
	Telephone
	
	
	
	
	
	

	5
	15-Dec-96
	Personal visit
	
	
	
	
	
	

	6
	25-Jan-97
	Telephone
	
	
	
	
	
	

	7
	15-Feb-97
	Telephone
	
	
	
	
	
	



Pr oj ect Communication Log Templ ates – Change Or der s, RFI, Cl aims, Community Compl aints, Etc.	
