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Personal Services Contract System
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SUBCONSULTANT UTILIZATION

Pre—Qualified (On—Call) Street and Stormwater and Other Design Services and Construction Management

Contract Description: variety of professional services, such as civil engineering; landscape; electrical; structrual;

construction estimating, and project scheduling and project management

Contract Number: C106992 Bureau: PW, Bureau of Engineering
Consultant: Psomas & Associates Division: Street Imiprovement Group
Execution Date: 07/15/2004 Project Manager: Steven Chen
Expiration Date: 07/15/2008 Phone: (213) 4854516

Financial Summary
Contract Current Invoice

A. Contract Ceiling: $0.00 Last Invoice Number: 59
B. Amendments (0): $0.00 Last Invoice Date: 08/19/2007
__ Tasks Monitored (5): $1,532,200.00 Last Invoice Amount: $56,182.87

__Tasks Exempted (2): $141,000.00

C. TotalTasks:
(IF A>C, the RCC=A+B, else C+B)

$1,673,200.00
Total Invoice Amou

Revised Contract Ceiling (RCC): = $1,673,200.00

nts:

Monitored Tasks:

$1,083,069.01

Exempted Tasks: $107,985.89
Invoice to Date: - $1,191,054.90 Total: $1,191,054.90
Balance: = $482,145.10 Nearest Planned Amount (06/2007): $1,028,140.00
MBE Firms:
Invoiced Monitored Participation
Subconsultant Amount to Date Invoices to Date
1 |E.W. Moon, Inc. $0 $0 0.00%
2 |Jenkins/Gales &Martinez $0 $0 0.00%
3 |Kaku Associates, Inc. $0 $0 0.00%
4 |Katz, Okitsu &Assoc. $0 $0 0.00%
5 |KDG Development &Construction Consulting 50 50 0.00%
6 [W.Koo &Assoc. 7 $0 $0 0.00%
7 |Moraes/Pham &Associates $ 25,000 $ 25,000 2.31%
8 [Group Delta Consultants, Inc. $ 7,522 $ 7,522 0.69%
9 |MBC Applied Environmental Sciences $0 $0 0.00%
Total MBE $ 32,522 $ 32,522 3.00%
Planned Amount Planned Pct AnFlglpaFed
Participation
MBE Planned to Date (From Cummulatwe $ 32,522 3.16% 12.00%
Expenditure Plan)
Percent Deviation|-0.16%
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WBE Firms: ol
Invoiced Monitored Participation
Subconsultant Amount to Date Invoices to Date
1 |Consensus Planning Group $4,728 $4,728 0.44%
2 |Melendrez $0 §0 ) 0.00%
3 [Project Control Consulting, Inc. $0 $0 0.00%
4 |Wagner Engineering &Survey, Inc. §0 $0 0.00%
Total WBE $4,728 $4,728 0.44%
Planned Amount Planned Pct Pir?;éci;z?;zg
WBE Planned to Date (From Cumulative $4.728 0.45% 2.00%
Expenditure Plan) 7 o ,
Percent Deviation|—0.02%
OBE Firms:
Invoiced Monitored Participation
Subconsultant Amount to Date Invoices to Date
1 [VVConsulting - ) - $ 11,340 $0 0.00%
2 [MACTEC $2,408 $ 2,408 0.22%
3 |Entrix, Inc. $0 $0[ . 0.00%
4 [Eugenia Esposito $0[ 50 0.00%
5 |Maser Consulting, P.A. $0 $0 0.00%
6 [Philip Williams &Associates, Ltd so| $0 0.00%
7 [Noel J. Fearon Associates $0] $0 0.00%
Total OBE $ 13,748 $ 2,408 0.22%
Planned Amount Planned Pct P?rl:::;:)r;lt:g
OBE Planned to Date (FIE);I; e(rjllcllrinnllxrl:l;)ilt;rg $0 | 0.00% 0.00%
Percent Deviation|0.00%
MBE Comments:
WBE Comments:
DBE Comments:
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