

SUPPLEMENTAL AGREEMENT CHANGE ORDER**Page 1 of 3**

Project Title			Project No.	Change Order No. [Start with 001]	File No. [Doc control file#]	Page 1 of 3
Work Order Number	Contract Number	Bid Item No. (if applicable)	Subject [Be specific – this may be used as a searching tool. Use same subject in UPRS and CO log]			
Contractor			Plan Reference [List all plan sheets and/or details that are affected by the change]			
<input type="checkbox"/> Changed/Unforeseen Conditions <input type="checkbox"/> Errors and Omissions <input type="checkbox"/> Change in Scope		Schedule Activity (if applicable)	Specification Reference [List all relevant specification sections that are affected by the change]			

INSTRUCTIONS**1. Reason for Change:**

[NTS: Include a clear, concise description of why the change is necessary. This may include references to constructability issues, missing or conflicting information in the contract documents, or discovery of unforeseen debris that must be removed. If the change is elective, it should be clear who made the request.]

2. Description of Change:

[NTS: The scope of the change should be clearly defined, including references to changed design details and/or specifications. The description should include measurements, if applicable, such as length and size of added conduit, area of added pavement, or weight of debris removed. All components of the change should also be referenced, including necessary rework and cost of labor, materials, and equipment necessary to complete the change.]

3. Change in Contract Amount:

[NTS: For a lump-sum Change Order, use:

“Extra Work – Agreed Price

Add \$ x,xxx,xx”

For a deduct Change Order, use:

“Deduct Work – Agreed Price

Deduct \$ x,xxx.xx”

For a unit-price Change Order, use:

“Extra Work – Stipulated Price

Add \$ x,xxx.xx”]

4. Change in Contract Duration:

[NTS: If the change does not impact the completion (or milestone dates, if applicable), use:

“There is no change to the contract time (or milestone dates).”

If the change affects the completion (or milestone dates, if applicable), use:

“The contract duration is hereby extended by XX compensable (or noncompensable) calendar (or working) days.”

SUPPLEMENTAL AGREEMENT CHANGE ORDER**Page 2 of 3**

Project Title			Project No.	Change Order No. <i>[Start with 001]</i>	File No. <i>[Doc control file#]</i>	Page 2 of 3
Work Order Number	Contract Number	Bid Item No. <i>(if applicable)</i>	Subject <i>[Be specific – this may be used as a searching tool. Use same subject in UPRS and CO log]</i>			
Contractor			Plan Reference <i>[List all plan sheets and/or details that are affected by the change]</i>			
<input type="checkbox"/> Changed/Unforeseen Conditions <input type="checkbox"/> Errors and Omissions <input type="checkbox"/> Change in Scope		Schedule Activity <i>(if applicable)</i>	Specification Reference <i>[List all relevant specification sections that are affected by the change]</i>			

4. Change in Contract Duration (continued):

If a Time Impact Analysis was performed, include the following section:

“The CPM activity number for this change order is CO No. XX”

“The activity description for this change is CO No. XX – Subject”

“The duration for this activity is XX calendar (or working) days”

“The predecessor activity is ID No. XXX (FS) and the successor activity is ID No. XXX (FS)”

[NTS: The Cost and Schedule Control Summary (below) must be completed for every change order. If multiple change orders are being processed at the same time, input the data in each change order summary sequentially, incorporating the impact of the previous change order as you complete the subsequent form.]

Note: For Working Day contracts, change “Calendar” to “Working” in the table.]

City of Los Angeles – Department of Public Works – Bureau of Engineering *Attachment 20.4-7*
SUPPLEMENTAL AGREEMENT CHANGE ORDER *Page 3 of 3*

Project Title			Project No.	Change Order No. [Start with 001]	File No. [Doc control file#]	Page 3 of 3
Work Order Number	Contract Number	Bid Item No. (if applicable)	Subject <i>[Be specific – this may be used as a searching tool. Use same subject in UPRS and CO log]</i>			
Contractor			Plan Reference <i>[List all plan sheets and/or details that are affected by the change]</i>			
<input type="checkbox"/> Changed/Unforeseen Conditions <input type="checkbox"/> Errors and Omissions <input type="checkbox"/> Change in Scope		Schedule Activity (if applicable)	Specification Reference <i>[List all relevant specification sections that are affected by the change]</i>			

Cost and Schedule Control Summary

Original Contract Amount	\$	Original Contract Duration		Calendar Days
Previous C.O.'s Add/(Deduct)	\$	Previous C.O.'s Add/(Deduct)		Calendar Days
This C.O. Add/(Deduct)	\$	This C.O. Add/(Deduct)		Calendar Days
Revised Contract Amount	\$	Revised Contract Duration		Calendar Days
<input type="checkbox"/> B&A <input type="checkbox"/> Emergency Contract		Revised Contract Completion Date		

The compensation (time and cost) set forth in this Change Order comprises the total compensation due the CONTRACTOR, all Subcontractors, and all Suppliers, for the work or change defined in this Change Order, including impact on the unchanged work. By signing the Change Order, the CONTRACTOR acknowledges and agrees on behalf of himself, all Subcontractors, and all Suppliers, that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment interruptions of schedules, extended field overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under this Contract. The signing of the Change Order indicates that the Change Order constitutes full mutual accord and satisfaction for the change, and that the time and cost under the Change Order constitutes the total equitable adjustment owed the CONTRACTOR, all Subcontractors, and all Suppliers, as a result of the change. The CONTRACTOR on behalf of himself, all Subcontractors, and all Suppliers, agrees to waive all rights, without exception or reservation of any whatsoever to file any further claim related to this Change Order. No further claim or request for equitable adjustment of any type shall rise out of or as a result of this Change Order or the impact of this Change Order on the remainder of the work under this Contract.

APPROVED BY THE BOARD OF PUBLIC WORKS ON: _____

BOARD OF PUBLIC WORKS: _____ DATE: _____
 MEMBER

BOARD OF PUBLIC WORKS: _____ DATE: _____
 MEMBER

APPROVED AS TO FORM:

CITY ATTORNEY'S OFFICE: _____ DATE: _____
 NAME

SUBMITTED BY: _____ DATE: _____
 CONSTRUCTION MANAGER

APPROVED BY: _____ DATE: _____
 CONTRACTOR

APPROVED BY: _____ DATE: _____
 PROJECT MANAGER

APPROVED BY: _____ DATE: _____
 [SENIOR OR PRINCIPAL ENGINEER]