SAMPLE RECORD OF CHANGE ORDER NEGOTIATIONS

City of Los Angeles Department of Public Works Bureau of Engineering

						_			
Project Title & No.:				Date:					
Contract No.:					File:				
Work Order N	lo.:					_			
Contractor:					Spec. Refer	ence:			
Subject:					Plan Refere	nce:			
CO Serial No.	.:				Submitted E	By:			
Change Order Final Cost An		mmary							
Contractor's F		•							
CM Group's I		ent Estimate	»:						
Final Negotian	ted Cost:								
Difference:									
<u>Time Impact (circle one)</u> Yes / <u>No</u> (if yes, explain below)									
Time Impact Explanation:									
	Explanat								
			Summe	nry of Negot	iotions				
Date C	comment	<u> </u>	Summa	iry of Negot	iauons:				
		~							
RECOMMEN	IDATIO	<u>N:</u>							
Details:	Before Negotiation				Afte	After Negotiation			
City Fet:	Matl	Labor	Equip	Sub	Matl	Labor	Equip	Sub	

Cont Est:

^{*} Attach worksheets