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Divisions marked as "Template lead division” only appear in the template. When
hours are distributed in the schedule, these divisions are rolled up into the actual
lead division for the project that uses this template.
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I BUDGET GUIDELINES FOR MUNICIPAL FACILITIES PROJECTS - Buildings |
Construction Cost
0.0 - 100.0K - 250.0K - 500.0K - 2.0M -
100.0K 250.0K 500.0K 2.0M 100.0M
i : % of construction cost - BOE targets
Design Phases B1 B2 B3 B4 B5
Predesign 1 month 2 months 3 months 4 months = 6 months
Architectural Division-55 0.80 1.00 1.00 0.80 0.60
Lead Division (PE) DES (Template lead
| division) 0.10 0.10 0.10 0.10 0.10
Lead Division (PM) DES (Template lead
division) 0.20 0.20 0.20 0.20 0.10
Totals 1.10 1.30 1.30 1.10 0.80
Design 5 months 6 months 8 months 10 months 12 months
Architectural Division-55 7.30 6.60 6.00 5.10 4.80
Environmental Management Group-56 0.20 0.20 0.20 0.20 0.20
Geotechnical Engineering Group-46 1.00 1.00 1.00
Landscape Arch -55 1.50 1.50
Lead Division (PE) DES (Template lead
division) 0.80 1.00 1.00 0.60 0.50
Ll:-.!ad-DIVISIOH (PM) DES (Template lead 230 290 290 220 2.00
division)
Mechanical/Electrical Group 6.50 4.00 3.30 3.00 3.00
Other Depts & Bureaus Design 0.00 0.00 0.00 0.00 0.00
Other Non-Labor Design 0.00 0.00 0.00 0.00 0.00
Real Estate Group-77 0.00 0.00 0.50 0.40 0.30
Structural Engineering Division-54 1.00 3.50 3.00 2.50 1.80
Survey Division 63 1.00 0.00 1.00 1.00 0.90
Totals 19.10 17.50 18.20 17.50 16.00
Bid and Award 4 months 4 months 4 months 4 months = 4 months
Architectural Division-55 2.00 1.70 1.00 0.90 0.80
Le:a.d-Division (PE) DES (Template lead 0.40 010 0.10 0.10 0.10
division)
Lga_d Division (PM) DES (Template lead 0.40 0.40 0.30 0.20 0.20
division)
Project Award & Control Division-41 2.00 2.00 2.00 1.90 1.90
Totals 4.80 4.20 3.40 3.10 3.00
Design Totals ~ 25.00 23000 | 280 | 2470 | 19.80
Construchon 2 : W] 4 months 6 months 12 months 15 months = 18 months
Con Ad 7.00 7.00 7.00 7.00 7.00
Construction Management Division - 48 5.00 5.00 5.00 4.50 4.50
L_ea_d_Diwsion (PM) CM (Template lead 150 150 150 150 1.50
division)
| Other Depts. & Bureaus Construction 0.00 0.00 0.00 0.00 0.00
Other Non-Labor Construction 0.00 0.00 0.00 0.00 0.00
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Divisions marked as “Template lead division" only appear in the template. When
hours are distributed in the schedule, these divisions are rolled up into the actual
lead division for the project that uses this template.
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Divisions marked as "Template lead division" only appear in the template. When
hours are distributed in the schedule, these divisions are rolled up into the actual
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